

2. Amendment/Modification No. 02	3. Effective Date 2002OCT17	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
-------------------------------------	--------------------------------	---	--------------------------------

6. Issued By TACOM-ROCK ISLAND AMSTA-LC-CTR-R JUDY BECHTLER-HOLZER (309)782-8530 ROCK ISLAND IL 61299-7630  EMAIL: BECHTLER-HOLZERJ@RIA.ARMY.MIL	Code	W52H09	7. Administered By (If other than Item 6) DCMA TWIN CITIES BISHOP HENRY WHIPPLE FEDERAL BLDG 1 FEDERAL DRIVE, ROOM 1150 FORT SNELLING MN 55111	Code	S2401A
			SCD C PAS NONE ADP PT HQ0339		

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code)  CASWELL INTERNATIONAL CORP 2540 2ND STREET N.E. MINNEAPOLIS MN 55418-3412  TYPE BUSINESS: Other Small Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE20-02-D-0021/0003
	<input type="checkbox"/>	10B. Dated (See Item 13) 2002MAY28
Code 58274	Facility Code	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)  
NO CHANGE TO OBLIGATION DATA

**13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS**

It Modifies The Contract/Order No. As Described In Item 14.

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input checked="" type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
  
SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) DEBRA JUHL JUHLD@RIA.ARMY.MIL (309)782-3370		
15B. Contractor/Offeror  (Signature of person authorized to sign)	15C. Date Signed	16B. United States Of America  By _____ /SIGNED/ (Signature of Contracting Officer)	16C. Date Signed  2002OCT17

**CONTINUATION SHEET****Reference No. of Document Being Continued****Page 2 of 3**

PIIN/SIIN DAAE20-02-D-0021/0003

MOD/AMD 02

**Name of Offeror or Contractor:** CASWELL INTERNATIONAL CORP

## SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFICATION IS TO:

EXTEND THE REQUIRED COMPLETION DATE FROM 22OCT2002 TO: 22AUG2003 (ESTIMATED), TO BE ESTABLISHED AT A LATER DATE.

THE REASON FOR THIS EXTENSION IS TO ALLOW FOR TIME REQUIRED TO ARRANGE FOR AND REMOVE UNEXPLODED ORDNANCE FROM THE RANGE SITE. THIS REMOVAL IS EXPECTED TO BE ACCOMPLISHED IN JUNE OR JULY 2003.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED AT THIS TIME.

\*\*\* END OF NARRATIVE A 004 \*\*\*

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE20-02-D-0021/0003 MOD/AMD 02

Name of Offeror or Contractor: CASWELL INTERNATIONAL CORP

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0002AB	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NSN: 6920-01-000-0000            NOUN: FT. LEWIS MPMG- TKHWSAR            SECURITY CLASS: Unclassified            PRON: M12B2303M1 PRON AMD: 01 ACRN: AB            AMS CD: 53702062176</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u>            INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u>            DOC SUPPL  <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u>            001 W52H092156T632 W800D8 M 2  <u>PROJ CD BRK BLK PT</u>            DAJ  <u>DEL REL CD QUANTITY DEL DATE</u>            001 1 22-AUG-2003 (E)</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>FREIGHT ADDRESS</u>            (W800D8) PR INSTALLATION PBO            BLDG 9630 I STREET            FT LEWIS WA 98433-5000</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u>            DAAE20-02-D-0021/0003</p>	1	EA	\$ 326,561.00000	\$ 326,561.00