

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE20-02-D-0048/0001 MOD/AMD 01	Page 2 of 3
Name of Offeror or Contractor: SAINT-GOBAIN PERFORMANCE		

SECTION A - SUPPLEMENTAL INFORMATION

1. THE REASON FOR THIS MODIFICATION IS AS FOLLOWS:

- TO EXTEND DELIVERY OF THE FIRST ARTICLE TEST REPORT (FATR) TO 31 JAN 2003.

2. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

*** END OF NARRATIVE A 002 ***

