

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 2
	PIIN/SIIN DAAE20-02-D-0132/0002	MOD/AMD 02	
Name of Offeror or Contractor: BOBCAT COMPANY			

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of Modification 02 to D.O. 0002 is to accomplish the following:
 - a. Modification 02 is the first and only modification to D.O. 0002. Modification U1 to D.O. 0002 is deleted in its entirety due to a numbering system error.
 - b. Modification 02 corrects the initial award of D.O. 0002 to incorporate the following:

Thirty (30) days after receipt of D.O. 0002, the contractor shall deliver CLINS 0015AA through 0027AA for transportability testing, F.O.B. Destination, to the following address:

U.S. Army Aberdeen Test Center
ATTN: Mr. Joe Carabetta
Bldg. 400
Aberdeen Proving Ground, MD 21005-5059

The Government will conduct transportability tests on these items, which will take approximately 120 days. After the contractor receives the data from MTMCTEA and APG, the contractor will prepare the Transportability Report and submit it electronically to the Military Traffic Management Command Deployability Engineering web site: <http://www.tea.army.mil/dpe/t-report.htm>. A copy of the Transportability Report is to be e-mailed to hollandd@ria.army.mil and maplet@ria.army.mil. The Contracting Officer will review the Transportability Report and will notify the contractor of the approval/disapproval within ten (10) days of receipt of the report. Upon approval by the Contracting Officer, contractor shall ship the units to the destination stated in Section B of D.O. 0002.

2. Earlier delivery of the test units to APG is acceptable at no additional cost.
3. As a result of this modification, the dollar value of D.O. 0002 is neither increased nor decreased.
4. All other terms and conditions of D.O. 0002 remain the same.

*** END OF NARRATIVE A 002 ***