AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. Contract		Page 1 Of 3			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Re		5. Project No. (1	If applicable)			
03	2003APR23	SEE SCHEDULE	SEE SCHEDULE					
6. Issued By	Code w52H09	7. Administered By (If other than Item 6) Code S4402A						
TACOM-ROCK ISLAND		DCMA DALLAS						
AMSTA-LC-CAC-B MARGARET I EMMERT (309)782-7149		1200 MAIN STREET DALLAS TX 75202-4399						
ROCK ISLAND IL 61299-7630		5122.10 11 75252 1537						
EMAIL: EMMERTM@RIA.ARMY.MIL		SCD A	PAS NONE	ADP P	Г нQ0339			
8. Name And Address Of Contractor (No., Street		9A. Amendment Of Solicitation No.						
THE INGODODINED		<u> </u>	1					
EFW INCORPORATED 4700 MARINE CREEK PARKWAY		9B. Dated (See Item 11)						
FORT WORTH TX 76136-6969		, ,						
	X	10A. Modification Of Contract/Order No.						
		DAAE20-02-G-0006/0002						
TYPE BUSINESS: Large Business Perform		10B. Dated (See Item 13)						
Code OWEC9 Facility Code	HIG WEEN ONLY A DDI I	EG TO A MENDMENTER OF	2002APR11					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS								
The above numbered solicitation is amend	ed as set forth in item 14.	The hour and date specified	for receipt of O	ffers				
is extended, is not extended. Offers must acknowledge receipt of this ame	ndment prior to the hour	and date specified in the soli	itation or as am	ended by one of th	e following methods:			
(a) By completing items 8 and 15, and return	ing copies	of the amendments: (b) By ac	knowledging rec	eipt of this ame nd	ment on each copy of the			
offer submitted; or (c) By separate letter or t ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTION	N OF YOUR OFFER. If	by virtue of this amendment	you desire to cha	nge an offer alrea	dy submitted, such			
change may be made by telegram or letter, p opening hour and date specified.	rovided each telegram or	letter makes reference to the	solicitation and	this amendment, a	nd is received prior to the			
12. Accounting And Appropriation Data (If req	uired)							
NO CHINOL TO OBLIGHTION BITT								
KIND MOD CODE: C		TO MODIFICATIONS OF C act/Order No. As Described I		DERS				
A. This Change Order is Issued Pursuan	· · · · · · · · · · · · · · · · · · ·							
The Contract/Order No. In Item 10A. B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14 Programt To The Authority of FAP 43 102(b)								
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b). X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: FAR 43.103(a)(3)								
D. Other (Specify type of modification a	nd authority)							
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office. 14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)								
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force								
and effect. 15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print)							
ELY			SLYSE E MEADE MEADEE@RIA.ARMY.MIL (309)782-5789					
15B. Contractor/Offeror	15C. Date Signed			2103	16C. Date Signed			
-	g							
(Signature of person authorized to sign)	-	By(Signature	/SIGNED/	Officer)	2003APR23			
					•			

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-02-G-0006/0002

MOD/AMD 03

Page 2 of 3

Name of Offeror or Contractor: EFW INCORPORATED

SECTION A - SUPPLEMENTAL INFORMATION

<u>Status Regulatory Cite</u> <u>Title</u> <u>Date</u>

A-1 ADDED 52.211-4507 NOTICE OF URGEN

TACOM-RI

NOTICE OF URGENT REQUIREMENT NOV/2001

TACOM considers this requirement to be urgent. Timely performance and delivery are essential. Deliveries ahead of schedule are encouraged whenever they can be offered without additional cost to the Government. The Contractor is requested to immediately contact the buyer or contracting officer identified on the cover page of this document to notify them of any pending or potential problems and/or suggestions for contract streamlining that would enable faster deliveries.

(End of Clause)

AS7911

DELIVERY ORDER FOR: A3 Bradley Spare Part Repair

MODIFICATION FOR: Correct Priority Designator of Delivery Order, Extends the Delivery Schedule, and

Incorporate ENDURING FREEDOM Priority Upgrade Notification.

AMOUNT OF MODIFICATION: \$ -0-

TOTAL AMOUNT OF DELIVERY ORDER: \$300,000.00

This modification is issued to notify the contractor that CLINS: 0001AA & 0001AB have been upgraded to Priority "02" in support of ENDURING FREEDOM requirements. As such, an immediate effort is requested by the contractor to accelerate the deliveries of all items related to this delivery order to support the troops requirements.

This modification extends the delivery dates to coincide with the contract extension.

This modification also corrects the Priority Designator of the Delivery Order from DOA5 to DOA4.

All other terms and conditions remain in full force and effect.

*** END OF NARRATIVE A 004 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE20-02-G-0006/0002 MOD/AMD 03

Page 3 **of** 3

Name of Offeror or Contractor: EFW INCORPORATED

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001	SECURITY CLASS: Unclassified				
0001AA	SERVICES LINE ITEM				\$ 159,231.00 ESTIMATED
	CLIN CONTRACT TYPE: Time-and-Materiels NOUN: EFW NMC REPAIRS MULTIPLE NSNS PRON: M124A643M1 PRON AMD: 02 ACRN: AA AMS CD: 060015MM				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 31-DEC-2003 \$ 159,231.00				
0001AB	SERVICES LINE ITEM				\$100,000.00 ESTIMATED
	NOUN: EFW NMC REPAIRS MULTIPLE NSNS PRON: M124A643M1 PRON AMD: 02 ACRN: AA AMS CD: 060015MM				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 31-DEC-2003				
	\$ 100,000.00				