

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 3****PIIN/SIIN** DAAE20-03-C-0008**MOD/AMD** P00003**Name of Offeror or Contractor:** LITTON SYSTEMS INC

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this modification is to change the description for CLIN 0002AA, extend it's performance period, and to extend the performance period of CLIN 0003AA.

2. CLIN 0002 is changed:

From: Upgrade and Repair to the "E" configuration of four eyesafe laser rangefinders owned by the Marines

To: Upgrade and repair to the "E" configuration of four ELRFs owned by the Marines and additional miscellaneous engineering services for the Marines as directed by RES.

There is no change in total CLIN cost based on this change.

3. The completion date for CLIN 0002AA is changed to 30 Apr 2004.

4. The completion date for CLIN 0003AA is changed to 30 Apr 2004.

5. There is no change in total contract cost based on the changes contained in this modification.

*** END OF NARRATIVE A 004 ***

