

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 3****PIIN/SIIN** DAAE20-03-C-0090**MOD/AMD** P00001**Name of Offeror or Contractor:** SMITHS AEROSPACE ACTUATION SYSTEMS-YAKIMA

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this modification is to incorporate a Milestone Payment Plan for the redesign of the Turret Actuator as follows and as further called out in schedule B:

MILESTONE PAYMENT PLAN

A. REDESIGN ELEMENT DRAWINGS - REDESIGN WORK	1 EA.	\$50,000.00
B. QUALIFICATION TEST REPORT - TESTING COMPLETE	1 EA.	\$75,000.00
C. FINAL DRAWING SUBMITTAL - QUANTITY UNKNOWN		\$25,000.00

INSPECTION AND ACCEPTANCE WILL BE AT DESTINATION AND PAYMENT VIA A DD250.

All other terms and conditions will remain the same.

*** END OF NARRATIVE A 002 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE20-03-C-0090 MOD/AMD P00001

Name of Offeror or Contractor: SMITHS AEROSPACE ACTUATION SYSTEMS-YAKIMA

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>SERVICES LINE ITEM</u></p> <p>NOUN: TURRET ACTUATOR OSCR IMPRVMTS PRON: M132V641M1 PRON AMD: 02 ACRN: AA AMS CD: S60011</p> <p>FOR BILLING PURPOSES SUBMIT ONE OF THE FOLLOWING MILESTONE PAYMENT PLAN SCHEDULES ON YOUR DD250 AS FOLLOWS:</p> <p>A. REDESIGN WORK ELEMENT DRAWINGS- DUE 30 MAR 2004 PRICE: \$50,000.00</p> <p>B. TESTING COMPLETED - QUALIFICATION TEST REPORT DUE 30 JUL 2004 PRICE: \$75,000.00</p> <p>C. FINAL DRAWING SUBMITTAL DUE 30 APR 2005 PRICE: \$25,000.00</p> <p>INSPECTION AND ACCEPTANCE WOULD BE AT DESTINATION AND PAYMENT VIA A DD250.</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p>				\$ 150,000.00