



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE20-03-F-0014 <b>MOD/AMD</b> P00001	<b>Page</b> 2 <b>of</b> 3
<b>Name of Offeror or Contractor:</b> CAMBRIA COUNTY ASSOCIATION FOR THE BLIND & HANDICAPPED		

- SECTION A - SUPPLEMENTAL INFORMATION
1. The purpose of thie modification is to change inspection of the First Article from source to destination and extend the First Article date from 14 Aug 2003 to 03 Sep 2003 as shown in schedule B.
  2. Upon approval of the CASS Harness First Article, the First Article quantity shall establish the baseline for regular production of the harnesses. An approved First Article CASS harness will then be used as the standard for visual inspections of the production quantity of harnesses.
  3. There will be no cost impact to the purchase order to either the Contractor or the Government because of these changes.
  4. All other terms and conditions remain unchanged.

\*\*\* END OF NARRATIVE A 002 \*\*\*

Name of Offeror or Contractor: CAMBRIA COUNTY ASSOCIATION FOR THE BLIND & HANDICAPPED

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001AA	<div>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</div> <div>FIRST ARTICLE TEST</div> <div>NOUN: FIRST ARTICLE PRODUCTION QTY</div> <div>Packaging and Marking</div> <div>Inspection and Acceptance</div> <div>INSPECTION: DestinationACCEPTANCE: Destination</div> <div>Deliveries or Performance</div> <div>DOC SUPPL</div> <div>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</div> <div>0013</div> <div>DEL REL CD QUANTITY DEL DATE</div> <div>001103-SEP-2003</div> <div>FOB POINT: Destination</div> <div>SHIP TO: PARCEL POST ADDRESS</div> <div>(ZZZZZ5) TACOM-ROCK ISLAND</div> <div>ATTN AMSTA-AQ-ARCC</div> <div>ROCK ISLAND IL 61299-7630</div>	1	LO	\$ ** NSP **	\$ ** NSP **