

2. Amendment/Modification No. 02	3. Effective Date 2002SEP11	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
-------------------------------------	--------------------------------	---	--------------------------------

6. Issued By TACOM-ROCK ISLAND AMSTA-LC-CAC-B MARGARET I EMMERT (309)782-7149 ROCK ISLAND IL 61299-7630 EMAIL: EMMERTM@RIA.ARMY.MIL	Code	W52H09	7. Administered By (If other than Item 6) DCMA BOSTON 495 SUMMER STREET BOSTON MA 02210-2138	Code	S2206A
			SCD C	PAS NONE	ADP PT HQ0337

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) CURTISS-WRIGHT FLIGHT SYSTEMS INC DBA LAU DEFENSE SYSTEMS 30 PORTER RD LITTLETON MA 01460 TYPE BUSINESS: Large Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE20-98-D-0047/0018
	<input type="checkbox"/>	10B. Dated (See Item 13) 2001OCT18
Code 1XVU0	Facility Code	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLIGATION DATA

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS

KIND MOD CODE: C
It Modifies The Contract/Order No. As Described In Item 14.

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input checked="" type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) SUZANNE C. YACKLEY YACKLEYS@RIA.ARMY.MIL (309)782-1466		
15B. Contractor/Offeror (Signature of person authorized to sign)	15C. Date Signed	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)	16C. Date Signed 2002SEP11

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE20-98-D-0047/0018 MOD/AMD 02	Page 2 of 3
Name of Offeror or Contractor: CURTISS-WRIGHT FLIGHT SYSTEMS INC		

SECTION A - SUPPLEMENTAL INFORMATION

DELIVERY ORDER FOR: Wildcards
MODIFICATION FOR: Delivery Extension Due to Delay In Waiver/Deviation Review and Approval
AMOUNT OF MODIFICATION: \$ -0-
TOTAL AMOUNT IF DELIVERY ORDER: \$773,328.00

This modification is issued to extend the deliveries for August and September 2002 to October 2002 due to a delay in the review and approval of a Waiver/Deviation for the SARNOFF Chip.

This action does not effect a cost impact by either party and all other terms and conditions of the Delivery Order remain in full force and effect.

*** END OF NARRATIVE A 003 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE20-98-D-0047/0018 MOD/AMD 02

Name of Offeror or Contractor: CURTISS-WRIGHT FLIGHT SYSTEMS INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0002AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY WITHOUT FIRST ARTICLE/OV</u></p> <p>NSN: 5998-01-393-7047 NOUN: CIRCUIT CARD ASSEMB FSCM: 19200 PART NR: 12933543 SECURITY CLASS: Unclassified PRON: M122A463M1 PRON AMD: 02 ACRN: AA AMS CD: 040200000000402</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 001 W52H091284H593 W45G19 J 1 <u>DEL REL CD QUANTITY DEL DATE</u> 001 200 23-JUL-2002 002 DELETED 003 DELETED 004 330 31-OCT-2002</p> <p>FOB POINT: Origin</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (W45G19) SR W390 RED RIVER MUNITIONS CTR HIGHWAY 82 WEST CL V GATE 44 BLDG 184 TEXARKANA TX 75507-5000</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u> DAAE20-98-D-0047/0018</p>	530	EA	\$ 1,459.11000	\$ 773,328.30