

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 3****PIIN/SIIN** DAAE20-98-D-0049/0003**MOD/AMD** 04**Name of Offeror or Contractor:** ACTION TARGET INC

SECTION A - SUPPLEMENTAL INFORMATION

1. THIS MODIFICATION 04 TO DELIVERY ORDER 0003 IS ADMINISTRATIVE IN NATURE, TO ACCOMPLISH THE FOLLOWING:

DELIVERY SCHEDULE FOR CLIN 0003AB (FORT BLISS MPMG) IS ADMINISTRATIVELY EXTENDED TO 30 NOV 2000 DUE TO DELAYS ASSOCIATED WITH GOVERNMENT REVISION OF TECHNICAL REQUIREMENTS. A FINAL, REVISED DELIVERY SCHEDULE FOR THIS CLIN WILL BE INCORPORATED TO THE CONTRACT VIA A BI-LATERAL MODIFICATION AT SUCH TIME AS THE CHANGES HAVE BEEN FINALIZED.

2. THERE IS NO CHANGE TO THE CONTRACT PRICE.

3. ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

*** END OF NARRATIVE A 005 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE20-98-D-0049/0003 MOD/AMD 04

Name of Offeror or Contractor: ACTION TARGET INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0003AB	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NSN: 6920-01-000-0000 NOUN: PNEU. FT. BLISS MPMG SECURITY CLASS: Unclassified PRON: M10A5352M1 PRON AMD: 05 ACRN: AG AMS CD: 537020622145370</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u> DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 001 W52H090116T634 W45C3X M 2 <u>PROJ CD BRK BLK PT</u> DAJ <u>DEL REL CD QUANTITY DEL DATE</u> 001 1 30-NOV-2000</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (W45C3X) RANGE COMMAND ACTPO BLDG 2527 FT BLISS TX 79916</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u> DAAE20-98-D-0049/0003</p>	1	EA	\$ ** N/A **	\$ 258,000.00