

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE20-98-D-0099 MOD/AMD P00003	Page 2 of 2
---------------------------	---	--------------------

Name of Offeror or Contractor: AERO PRODUCTS RESEARCH INC

SECTION A - SUPPLEMENTAL INFORMATION
CONTRACT FOR: M16 DISC AND PLOTTING BOARDS, M19 PLOTTING BOARDS
MODIFICATION FOR: INCORPORATION OF RFD-0099-0004/MATERIAL CHANGE
AMOUNT OF MODIFICATION: - 0 -
TOTAL CONTRACT AMOUNT: - 0 -

This modification is issued to incorporate Contracting Officer's Approval Letter dated 10 April 2000, Request For Deviation RFD-0099-0004, which allows the substitution of aluminum alloy 2024 or 2011 for 2017 in the production of center P/N: 7633936; as long as additional care is taken in performing the fabrication and the contractor assumes the responsibility for satisfactory quality of assembly operation in which the subject part is involved.

This deviation is only applicable to delivery orders 0002 & 0003.

This approval is incorporated at no cost impact to either party.

All other terms and conditions of the contract remain in full force and effect.

*** END OF NARRATIVE A005 ***