



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE20-99-C-0062 <b>MOD/AMD</b> P00006	<b>Page</b> 2 <b>of</b> 3
---------------------------	---	---------------------------

**Name of Offeror or Contractor:** LEKTRON INC

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFICATION IS TO EXTEND THE DELIVERY SCHEDULE AT NO COST TO EITHER THE GOVERNMENT OR THE CONTRACTOR AS SHOWN IN ATTACHED SECTION B.

CONTRACTOR'S EMAIL DATED 06 DEC 00 REQUESTING A 45 DAY EXTENSION IS HEREBY INCORPORATED AS A PART OF THIS DOCUMENT. THIS FULFILLS THE REQUIREMENT OF THE CONTRACTOR'S SIGNATURE AND COMPLIES WITH THE INTENT OF FAR 53.301-30. CONSEQUENTLY, THE CONTRACTOR IS NOT REQUIRED TO SIGN THIS DOCUMENT.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

\*\*\* END OF NARRATIVE A 007 \*\*\*

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE20-99-C-0062 MOD/AMD P00006

Name of Offeror or Contractor: LEKTRON INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001AD	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NSN: 5990-01-071-8510                      NOUN: RESOLVER,ELECTRICAL                      FSCM: 19203                      PART NR: 11830568                      SECURITY CLASS: Unclassified                      PRON: M192S577M1 PRON AMD: 01 ACRN: AA                      AMS CD: 070011</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u>                      INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u>                      DOC SUPPL  <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u>                      001 W52H099147A611 W25G1U J 1  <u>DEL REL CD QUANTITY DEL DATE</u>                      001 22 22-JAN-2001</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u>                      (W25G1U) XU TRANSPORTATION OFFICER                      DDSP NEW CUMBERLAND FACILITY                      BUILDING MISSION DOOR 113 134                      NEW CUMBERLAND PA 17070-5001</p>	22	EA	\$ 3,987.72000	\$ 87,729.84