



**CONTINUATION SHEET****Reference No. of Document Being Continued****Page 2 of 3****PIIN/SIIN** DAAE20-99-D-0032/0024**MOD/AMD** 01**Name of Offeror or Contractor:** HUNTER MANUFACTURING COMPANY

## SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this Modification 01 to DAAE20-99-D-0032/0024 is to correct administrative oversight on the delivery date for CLIN 0007AK from 210 days after date of order to 180 days after date of order as required in the basic award. The changes to Schedule B for total quantity of 300 towbars are as follows:

From:	DEL ADDRESS	QUANTITY	DEL DATE
	W25G1U	200	12 Jan 2004
	W62G2T	100	12 Jan 2004
To:	W25G1U	200	15 Dec 2003
	W62G2T	100	15 Dec 2003

2. All other terms and conditions remain unchanged.

\*\*\* END OF NARRATIVE A 002 \*\*\*

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE20-99-D-0032/0024 MOD/AMD 01

Name of Offeror or Contractor: HUNTER MANUFACTURING COMPANY

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT																																				
0007AK	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>300</p> <p>NOUN: TOWBAR, MOTOR VEHICL                      PRON: M131TE79M1 PRON AMD: 02 ACRN: AA                      AMS CD: 070011</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u>                      INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u></p> <p>DOC SUPPL</p> <table border="0"> <tr> <td><u>REL CD</u></td> <td><u>MILSTRIP</u></td> <td><u>ADDR</u></td> <td><u>SIG CD</u></td> <td><u>MARK FOR</u></td> <td><u>TP CD</u></td> </tr> <tr> <td>001</td> <td>W52H093163A502A</td> <td>W25G1U</td> <td>J</td> <td></td> <td>1</td> </tr> </table> <table border="0"> <tr> <td><u>DEL REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DEL DATE</u></td> </tr> <tr> <td>001</td> <td>200</td> <td>15-DEC-2003</td> </tr> </table> <p>FOB POINT: Origin</p> <p>SHIP TO: <u>FREIGHT ADDRESS</u>                      (W25G1U) XU TRANSPORTATION OFFICER                      DDSP NEW CUMBERLAND FACILITY                      BUILDING MISSION DOOR 113 134                      NEW CUMBERLAND PA 17070-5001</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u>                      DAAE20-99-D-0032/0024</p> <p>DOC SUPPL</p> <table border="0"> <tr> <td><u>REL CD</u></td> <td><u>MILSTRIP</u></td> <td><u>ADDR</u></td> <td><u>SIG CD</u></td> <td><u>MARK FOR</u></td> <td><u>TP CD</u></td> </tr> <tr> <td>002</td> <td>W52H093163A503A</td> <td>W62G2T</td> <td>J</td> <td></td> <td>1</td> </tr> </table> <table border="0"> <tr> <td><u>DEL REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DEL DATE</u></td> </tr> <tr> <td>001</td> <td>100</td> <td>15-DEC-2003</td> </tr> </table> <p>FOB POINT: Origin</p> <p>SHIP TO: <u>FREIGHT ADDRESS</u>                      (W62G2T) XU DEF DIST DEPOT SAN JOAQUIN                      25600 S CHRISMAN ROAD                      REC WHSE 10 PH 209 839 4307                      TRACY CA 95376-5000</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u>                      DAAE20-99-D-0032/0024</p>	<u>REL CD</u>	<u>MILSTRIP</u>	<u>ADDR</u>	<u>SIG CD</u>	<u>MARK FOR</u>	<u>TP CD</u>	001	W52H093163A502A	W25G1U	J		1	<u>DEL REL CD</u>	<u>QUANTITY</u>	<u>DEL DATE</u>	001	200	15-DEC-2003	<u>REL CD</u>	<u>MILSTRIP</u>	<u>ADDR</u>	<u>SIG CD</u>	<u>MARK FOR</u>	<u>TP CD</u>	002	W52H093163A503A	W62G2T	J		1	<u>DEL REL CD</u>	<u>QUANTITY</u>	<u>DEL DATE</u>	001	100	15-DEC-2003	300	EA	\$ 2,050.00000	\$ 615,000.00
<u>REL CD</u>	<u>MILSTRIP</u>	<u>ADDR</u>	<u>SIG CD</u>	<u>MARK FOR</u>	<u>TP CD</u>																																				
001	W52H093163A502A	W25G1U	J		1																																				
<u>DEL REL CD</u>	<u>QUANTITY</u>	<u>DEL DATE</u>																																							
001	200	15-DEC-2003																																							
<u>REL CD</u>	<u>MILSTRIP</u>	<u>ADDR</u>	<u>SIG CD</u>	<u>MARK FOR</u>	<u>TP CD</u>																																				
002	W52H093163A503A	W62G2T	J		1																																				
<u>DEL REL CD</u>	<u>QUANTITY</u>	<u>DEL DATE</u>																																							
001	100	15-DEC-2003																																							