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DEPARTMENT OF THE ARMY
UNITED STATES ARMY TANK - AUTOMOTIVE AND ARMAMENTS COMMAND
1 ROCK ISLAND ARSENAL
ROCK ISLAND, L 61299-7630

November 21, 2002

Chemical & Field Support Group - Section B

Lanzen FPabricating Inc.

ATTIN: Archie Coffwan, Vice President
30980 Groesbeck Hwy

Rogeville, MI 48066

Deaxr Mr. Coffman:

Reference contract DAAE20-02-D-0113 and the encloged revised
nonmandatory Engineering Change Proposal (BCP) 587-0562, Notices of Revision
(NORs8) =001, -002, and ~003, dated October 18,2002,

The enclosed modified nonmandatory Bngineering Change Propcsal (ECP)
587-0562, Notieces of Revision (NOR) 001,002 & 003, dated Octcber 18, 2002 are
forwarded for your review. These NORa simplify the manufacturing process and
climinate the soldering.

Request the enclosed NCRs be reviewed for cost and delivery impact.
Should it be possible to incorporate the NORS at no cost to the Govermment or
delay in the delivery schedule, you are requested to notify the undersigmed to
this effect. If there is no cost to the Government or delay in the delivery
schedule, this NOR ehall be conaidered incorporated upon the following
acknowledgment being executed by an authorized representative from your
company and the receipt of such by this office.

ACKNOWLEDGMENT

"The above change is acceptable with no increase to the total price and
no schedule impact and thus is incorporated in accordance with the Changes
Clause, FAR 52.243-1. Any and all contractor rights and c¢laims for equitable
adjustment attributable to s d circumstances giving rise to the

SIGNATURE G LA
NAME OF REPRESENTATIVE

TITLE DATE
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SURJRCT: Engineering Change Proposal (ECP) 587-0562/001, 002 & -003

In the event that the above changes result in an increase to the contract
price or adversely impact the delivery schedule, it is requested that you notify
this office of the impacts as soon as possible. Incorporation shall not proceed

until authorized by this office. A formal modification in the usual manner will
follow.

Point of contact is Lorrie Schmidt, AMSTA-AQ-ARCC, (308) 782-0673, FAX (309)
702-3126.

Sincerely,

mgwc. Tif e

Margaret C. Tuftee
Contracting Officer

Copies Furnished:

DCMA DETROIT



