AMENDMENT OF SOLICITATI	ON OF CONTI	RACT	1. Contract ID Code Firm-Fixed-Price		Page 1 Of 4		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req N				. (If applicable)	
02	2003DEC09	SEE SCH	EDULE				
6. Issued By	Code w52H09	7. Administered By	(If other	than Item 6)		Code S2605A	
TACOM-ROCK ISLAND		DCMA ST LOUI					
AMSTA-LC-CAC-C		1222 SPRUCE					
HOLLY MILLER (309)782-5054 ROCK ISLAND IL 61299-7630		ST LOUIS MC	63103	-2812			
ROOK IDMAND ID 01277 7030							
EMAIL: MILLERH2@RIA.ARMY.MIL		s	CD A	PAS NONE	ADP 1	РТ но0339	
8. Name And Address Of Contractor (No., Street	et, City, County, State and	l Zip Code)		9A. Amendmer	nt Of Solicitation	ı No.	
SEILER INSTRUMENT & MANUFACTURING C	O., INC.						
170 E. KIRKHAM AVENUE				9B. Dated (See	Itom 11)		
ST LOUIS, MO. 63119-1791				JB. Dateu (See	item 11)		
			X	10A. Modificat	ion Of Contract	/Order No.	
				DAAE20-01-D-	0102/0002		
TYPE BUSINESS: Other Small Business		\ <u> </u>	10B. Dated (Se				
Code 11934 Facility Code				2002JAN28			
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMEN	TS OF S	OLICITATION	S		
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date s	pecified f	or receipt of Off	ers		
is extended, is not extended.							
Offers must acknowledge receipt of this amo							
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						dment on each copy of the	
ACKNOWLEDGMENT TO BE RECEIVED	0						
SPECIFIED MAY RESULT IN REJECTION							
change may be made by telegram or letter, propering hour and date specified.	provided each telegram or	letter makes referenc	e to the so	olicitation and the	his amendment,	and is received prior to the	
12. Accounting And Appropriation Data (If rea	quired)						
ACRN: AA NET DECREASE: -\$322,950.40	•						
13. THIS	ITEM ONLY APPLIES T	O MODIFICATION	S OF CO	NTRACTS/ORI	DERS		
KIND MOD CODE: C	It Modifies The Contra	act/Order No. As Des	cribed In	Item 14.			
A. This Change Order is Issued Pursua The Contract/Order No. In Item 10.				The Ch	anges Set Forth	In Item 14 Are Made In	
B. The Above Numbered Contract/Orde	er Is Modified To Reflect		hanges (s	uch as changes i	n paying office,	appropriation data, etc.)	
Set Forth In Item 14, Pursuant To T X C. This Supplemental Agreement Is Ent	·		210				
D. Other (Specify type of modification a							
E. IMPORTANT: Contractor is not,	<u> </u>	this document and r			opies to the Issu	0	
14. Description Of Amendment/Modification (Organized by UCF section	headings, including s	olicitatio	n/contract subje	ct matter where	feasible.)	
SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and condi and effect.	tions of the document refe	renced in item 9A or	10A, as h	eretofore change	ed, remains uncl	nanged and in full force	
15A. Name And Title Of Signer (Type or print)	16A. Name A	nd Title	Of Contracting	Officer (Type o	r print)	
		ROXANNE S	PURGETIS				
15B. Contractor/Offeror	15C. Date Signed					16C. Date Signed	
-							
(Signature of person authorized to sign)	-	By	anature c	/SIGNED/ of Contracting C	Afficar)	2003DEC09	
NSN 7540-01-152-8070		30-105-02	51141UI C			ORM 30 (REV. 10-83)	

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-01-D-0102/0002

MOD/AMD 02

Page 2 of 4

Name of Offeror or Contractor: SEILER INSTRUMENT & MANUFACTURING CO., INC.

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The purpose of this modification is to terminate Contract DAAE20-01-D-0102, Delivery Order 0002, by mutual agreement between the Government and the contractor pursuant to FAR 33.204 and FAR 33.210.
- 2. The termination will be at no cost to either the Government or the contractor. Thus, the Government, as represented by the Contracting Officer, agrees that it will not seek to recover from the contractor any excess reprocurement costs connected with the reprocurement of any items covered by this delivery order.
- 3. This modification constitutes a full and final settlement and disposition of all matters relating to this delivery order and is a full release and accord and satisfaction of any and all claims, demands, or causes of action that either the contractor or the Government may have against the other arising out of or related to the delivery order. Thus, the contractor hereby waives any and all rights and claims for equitable adjustment attributable to such facts and circumstances giving rise to the above termination and hereby releases the Government from any and all liability under this delivery order, including any interest and any claims for delay.
- 4. As the result of the termination by mutual agreement, the total delivery order quantity is hereby reduced by 160 to 0, and the total contract amount is hereby reduced by \$322,950.40 to \$0.

*** END OF NARRATIVE A 004 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE20-01-D-0102/0002 MOD/AMD 02

Page 3 of 4

Name of Offeror or Contractor: SEILER INSTRUMENT & MANUFACTURING CO., INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AB	DELETED				

(CONTINUATION SHEET			Reference No. of Document Being Continued PIIN/SIIN DAAE20-01-D-0102/0002 MOD/AMD 02					Page 4 of 4	
Name of Offeror or Contractor: SEILER INSTRUMENT & MANUFACTURING CO., INC.										
ECTION G	G - CONTRACT ADMINIST	RATION	DATA							
P	PRON/									
INE A	AMS CD/		OBLG STAT/			INC	REASE/DECREASE		CUMULATIVE	
TEM_ M	MIPR	<u>ACRN</u>	JOB ORD NO	_	PRIOR AMOUNT		AMOUNT		AMOUNT	
001AB M	M122A249M1	AA	2	\$	322,950.40 \$		-322,950.40	\$	0.00	
0	060011JEGB7									
					NET CHANGE \$		-322,950.40			
ERVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREASE	
NAME	BY ACRN		INTING CLASS				STATION		AMOUNT	
rmy	AA	97	X4930AC9G 6	5D	26KB S11116		W52H09	\$	-322,950.40	
							NET CHANGE	\$	-322,950.4	

NET CHANGE FOR AWARD: \$

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 322,950.40
 \$ -322,950.40
 \$ 0.

0.00