

CONTINUATION SHEET**Reference No. of Document Being Continued**

Page 2 of 2

PIIN/SIIN DAAE20-03-D-0078

MOD/AMD P00001

Name of Offeror or Contractor: MATTEI COMPRESSORS, INC GROUP

SECTION A - SUPPLEMENTAL INFORMATION

ITEM: AIR COMPRESSOR
NSN: 4310-01-432-9655

The purpose of this Modification is to incorporate the following:

1. Statement of Work-Modification Requirements, Option B, dated 22 May 2003, is hereby incorporated into Contract DAAE20-03-D-0078 for any/all future Delivery Orders as follows:

MODIFICATION REQUIREMENTS:

OPTION B

To eliminate interference from the motor terminal box, and allow ease of electrical installation:

- d. As you face motor, rotate motor 90 degrees clockwise to the three o'clock position
- i. Change motor terminal box threaded hole from metric to 0.5 NPT
 - ii. Install a PG9-0.5 NPT Adaptor on the temperature switch.
 - iii. Also furnish 40 each PG9-0.5 NPT Adaptors for the 40 compressors already delivered. (The Government acknowledges receipt of the 40 each PG9-0.5 NPT Adaptors)
- e. Rotating the motor will place the motor data plate on the underside of the motor as mounted, where it will not be visible. To prevent that, move the data plate from the current position to the existing holes on the opposite side of the motor.
- f. Rotating the motor will also move the mounting plates out of position. Reposition them at the 6 o'clock position as viewed from the end of the motor.
- g. Furnish and install required wiring from the temperature switch to the motor terminal box. Temperature switch wiring shall be encased in liquid-tight flexible steel conduit.
2. Revised Pricing Evaluation Spreadsheet, dated 23 July 2003, is hereby incorporated by reference into Contract DAAE20-03-D-0078 on any/all future Delivery Orders.
3. Addition of the following information to each shipping label:
- ATTN: CMTH Manager
4. This modification is at no additional costs to either party.
5. All other terms and conditions remain unchanged.

*** END OF NARRATIVE A 002 ***